

Status of Projects
Geography Division

2 December 1957

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Project
60.1527	MR-53	17 Apr 57	Nov 57	Text to Reproduction 10 Oct. Maps OK.
60.1600	MR-54	31 Oct 57	I 58	Maps initiated; 26321, 26314-5.

*Roman numeral refers to quarter of calendar year.

~~SECRET~~

Far East - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
61.1211	Geog. of Ningsia Suiyuan Chahar Shensi CIA/RR-G	[REDACTED]	dated 27 Oct 53	Dec 53	Open	Delayed. 25X1A
61.1212	Geog. of Sinkiang CIA/RR-G	[REDACTED]	27 Oct 53	Dec 53	I 1958	In progress. 25X1A
61.1273	Geog. of Tibet CIA/RR-G	[REDACTED]	dtd. 27 Oct 54	4 Oct 54	Open	Delayed. 25X1A
61.1345 25X1C	E and E [REDACTED] CIA/RR-GR	USAF	23 May 55	Open		ADTIC research. 25X1A
61.1357 25X1C	[REDACTED] CIA/RR-GR		24 Jul 55	I 1958		 24 Jun 55
61.1380 25X1A	Regional Analysis NE Thailand CIA/RR-G	Self-initiated	19 Oct 55	I 1958		Review of draft text continued. Draft to be ready for Editing in December. 25X1A
61.1414 25X1C	E and E [REDACTED] CIA/RR-GR	AFOIN	14 Mar 56	Open		ADTIC research. Low priority.

Far East - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work	25X1C
61.1448 thru 61.1459	[REDACTED] CIA/RR-GR	[REDACTED]	24 Jun 55	24 Jul 55	Open	[REDACTED]	25X1C
25X1C				25X1C			
61.1462 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	23 Jul 56	Open	ADTIC research.	25X1A
60.1516	[REDACTED] Ch. I, Sec. 19	[REDACTED]	25X6	25 Feb 57		Contribution due GG/C 15 May 58.	25X1A
61.1537 25X1A2g	Code: [REDACTED]	[REDACTED]		31 May 57	Feb 58		25X1C
61.1538	[REDACTED]	[REDACTED]		31 May 57	Dec 57	Writeups of 4 of 6 areas completed. Has been interrupted by other work and may not be issued in November.	25X1A9a
61.1557 25X1C	E and E [REDACTED] CIA/RR-GR-159	[REDACTED]		Reactivated I Oct 57	1958	Author review of edited text completed; trans- portation overlay pre- pared; photos selected. Maps 26318-20 (due early Dec).	
60.1567	NIS 102 SW Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C June 1958. Contribution ready for Branch Chief review. [REDACTED] did work.	25X1A9a
60.1570	NIS 101 W. Pac. Is. Ch. IX			15 Jul 57		Contribution due GG/C October 1958.	

Near East-Africa Branch
2 December 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1374	North Afghanistan CIA/RR-G	[REDACTED]	Self-initiated	7 Oct 55	I 1958	Draft may be completed during December.
62.1391 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	12 Dec 55	Open	ADTIC research. Research in Branch initiated during month.
62.1409 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	9 Sep 56	Open	ADTIC research.
62.1444 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
60.1481 25X6	[REDACTED] Ch. IX	[REDACTED]		22 Oct 56		Contribution due GG/C July 57; CIA contribution almost ready.
60.1483	NIS 34 Afghanistan Ch. IX		25X1A	22 Oct 56		Contribution due GG/C April 58.
62.1490 25X1C	E and E [REDACTED] CIA/RR-GR	[REDACTED]	AFOIN	7 Dec 56	I 1958	Text in typing. Maps to be color separation job.
60.1514	NIS 48 Morocco Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 15 Feb 58. Initial draft of CIA contribution completed.
60.1515	NIS 29 Jordan Ch. I, Sec. 19			25 Feb 57 (changed June 57)		Contribution due GG/C 14 March 58.

Near East-Africa Branch
2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
62.1560 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]	[REDACTED]	25X1A 25X1C	15 Jul 57	31 Dec 57	To be completed in January 58.
62.1561 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]	[REDACTED]	25X1A 25X1C	15 Jul 57	March 58 25X1A	
62.1562 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]	[REDACTED]	25X1C	15 Jul 57	March 58	
62.1563 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]	[REDACTED]	25X1A 25X1C	15 Jul 57	31 Dec 57	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch. IX			15 Jul 57		Contribution due GG/C April 58.
60.1571	NIS 30 ^M Iraq Ch. IX			15 Jul 57		Contribution due GG/C November 58.
62.1606 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]	GG/N Staff	AFCIN	22 Nov 57	15 Jan 58	To revise GR-92. To be completed in Branch about 13 December.
62.1607	Soviet Penetration of the M.E. CIA/RR-GM-5	GG/N Staff	Self-initiated	29 Nov 57	6 Jan 58	25X1C10b

Europe - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1209	Gdansk Poland City Plan G/S	[REDACTED]	[REDACTED]	Nov 53	Open	Map 13852 (color separation job) in Reproduction. [REDACTED] says will not meet requirements of [REDACTED]
63.1316	City Plan, Bucharest G/S	[REDACTED]	[REDACTED]	Feb 55	IV 1957	Plan A: DD/P request on D/GC. Map 26023 in Reproduction. Plan B: DD/P request on D/GG is in abeyance.
63.1322	E and E [REDACTED]	[REDACTED]	USAF	23 May 55	Open	Work not started.
25X1A	CIA/RR-GR		25X1A9a			
63.1340	Urban Area Study Korce Albania, CIA/RR-GR-164	[REDACTED]	[REDACTED]	12 May 55	Dec 57	Text to Reproduction 29 Nov. Map 26022 in drafting.
25X1A9a						
63.1341	Urban Area Study Sofia Bulgaria, CIA/RR-GR	[REDACTED]	[REDACTED]	12 May 55	Open	Delayed.
63.1342	Urban Area Study Burgas, Bulgaria CIA/RR-GR	[REDACTED]	[REDACTED]	12 May 55	II 1958	Map has been printed. GG/E will prepare text later.
65.1346	E and E [REDACTED]	[REDACTED]	AFOIN	23 May 55	Nov 1957	Text to Reproduction 22 Oct. Maps: 26276 and 13432 (1st rev) in Reproduction. 25928 and 25987 to go to Reproduction about 13 Dec.
25X1C	CIA/RR-GR-162					

Europe - 2 December 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1361	Intel. Research Antarctica	[REDACTED] 25X1A	Self-initiated	20 Jul 55		At request of Daniels, State, [REDACTED] preparing a memorandum on areas in Antarctica where Americans have been most active.
65.1433 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN 25X1A	16 May 56	Open	Rough draft of section on terrain completed. Further work delayed by higher priority jobs.
60.1439	Code: [REDACTED] G/S	25X1A2g 25X1A9a				
60.1484 25X6	[REDACTED]	[REDACTED]		22 Oct 56		Contribution due GG/C Jan 58.
60.1512	NIS 6 Luxembourg Ch. I, Sec. 19			25 Feb 57		Contribution due GG/C 16 Dec 57.
60.1513	NIS 17 Italy Ch. I, Sec. 19	25X1A9a		25 Feb 57		Contribution due GG/C January 58.
63.1524 25X1C	E and E CIA/RR-GR	[REDACTED]	AFOIN 25X1A	5 Apr 57	Open	Research continued.
63.1533 25X1A2g	Code: [REDACTED] CIA/RR-GR	[REDACTED] 25X1C		8 May 57	Nov 57	In progress. To be completed in Jan.
60.1564	NIS 25C Cyprus Ch. IX			15 Jul 57		Contribution due GG/C May 58.

Europe - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1566	NIS 2 Ireland Ch. IX			15 Jul 57		Contribution due GG/C May 58.
60.1569 25X6	[REDACTED] Ch. IX			15 Jul 57		Contribution due GG/C September 58.
63.1572	[REDACTED] CIA/RR-GR	ONI		19 Jul 57	April 58 25X1C	
63.1573	[REDACTED] CIA/RR-GR	ONI		19 Jul 57	May 58 25X1C 25X1A	
63.1574 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]			10 Jul 57	30 Nov 57 25X1C	Set aside in favor of 1594. To be completed in Jan.
63.1575 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]			19 Jul 57	30 Nov 57 25X1A 25X1C	In progress. To be completed in Jan.
63.1576 25X1A2g	Code: [REDACTED] CIA/RR-GR [REDACTED]			19 Jul 57	30 Nov 57 25X1A 25X1C	In progress. To be completed in Jan.
63.1585	Postwar [REDACTED] Poland's West Territories CIA/RR-G -19	Self- initiated 25X1A9a		27 Sep 57	I 1958	Text in typing. Maps 26295-6 OK in D/GC.

Europe - 2 December 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
63.1594	Code: [REDACTED]	[REDACTED]	[REDACTED]	17 Oct 57	20 Dec 57	In progress.
25X1A2g	CIA/RR-GR	[REDACTED]	DD/P			
				25X1C		
63.1603	Trondheim Project CIA/RR-GM	[REDACTED]	Self-initiated	5 Nov 57	Jan 58	

25X1A9a

Note: 63.1519, E. Germany Traffic Flow, has been cancelled.

USSR - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1022 25X1C	[REDACTED] Program	GG/S Staff 25X1A9a	St/I/RR	Reactivated		25X1C
64.1158 25X1C	E and E [REDACTED] CIA/RR-GR-163	[REDACTED] 25X1A9a	AFOIN	Jul 53 Revised 23 May 55	Dec 57 25X1C	Text to Reproduction 18 Nov. [REDACTED] Maps OK.
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	[REDACTED] 25X1A9a	S/TR/RR [REDACTED] 25X1A9a	16 Apr 56	I 1958	D/GC working on Map 25888 (3 sheets). Some progress made on report during month.
64.1437	Terr-Adm. Div. of USSR CIA/RR-GR-155	[REDACTED] 25X1A9a	Self- initiated	28 May 56	Dec 57	To revise GR-63. Corrections made and now awaiting final run. Maps for atlas in Reproduction.
64.1486	Novaya Zemlya CIA/RR-G-18	[REDACTED] 25X1A9a	Self- initiated	20 Nov 56	I 1958	Parts of report being reworked to include current changes and recommendations. Maps 25881-2, 25993, 26170.
64.1487	Noril'sk Urban Study CIA/RR-G	[REDACTED] 25X1A9a	Self- initiated	10 Dec 56	I 1958	First draft of text reviewed in Branch and final change being made. Drafting of Map 26105 nearly complete in D/GC.
64.1529	Corn cultiv in USSR CIA/RR-GR	[REDACTED] 25X1A	M/Ag/RR	25 Apr 57	Dec 57	Research and writing in progress. No work done during November.
64.1540 25X1X4	Coverage of USSR [REDACTED] G/I	[REDACTED]	OCR	3 Jun 57	Open	Conference with requester during month led to decision further research to be temporarily suspended pending inves- tigation of DD/P capabilities to provide some info.

USSR - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1541	[REDACTED]			3 Jun 57	Jan 58	In progress.
	CIA/RR-GR		25X1C		25X1A	
64.1542	[REDACTED]			3 Jun 57	Dec 57	In progress.
	CIA/RR-		25X1A		25X1C	
64.1543	[REDACTED]			3 Jun 57	Feb 58	In progress.
	CIA/RR-GR		25X1C			
64.1544	[REDACTED]			3 Jun 57	Open	
	CIA/RR-GR		25X1C		25X1A	
64.1545	[REDACTED]			3 Jun 57	Open	
	CIA/RR-GR		25X1C		25X1A	
64.1546	[REDACTED]			3 Jun 57	Open	
	CIA/RR-GR		25X1C		25X1A	
64.1547	[REDACTED]			3 Jun 57	Open	
	CIA/RR-GR		25X1C		25X1A	
64.1548	[REDACTED]			3 Jun 57	Feb 58	
	CIA/RR-GR		25X1C		25X1A	
64.1549	[REDACTED]			3 Jun 57	Open	
	CIA/RR-GR		25X1C		25X1A	



USSR - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
64.1550	[REDACTED] CIA/RR-GR	[REDACTED]	25X1A	3 Jun 57	Jan 58	In progress.
					25X1C	
64.1551	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Dec 57	In progress.
					25X1A	
					25X1C	
64.1552	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
					25X1A	
					25X1C	
64.1553	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
					25X1A	
					25X1C	
64.1554	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
					25X1A	
					25X1C	
64.1555	[REDACTED] CIA/RR-GR	[REDACTED]		3 Jun 57	Open	
					25X1A	
					25X1C	
64.1578	Soviet Arctic	[REDACTED]	Self-initiated	12 Aug 57	Continuing	
	25X1A				25X1A	
60.1591	Possible GM Sites in W. USSR CIA/RR-GR-165	[REDACTED]	OSI/GMD	10 Oct 57	Dec 57	To go to Reproduction 2 December (multilith).
					25X1A9a	
					25X1A9a	
64.1601	Comments, [REDACTED] [REDACTED] Grain-Growing Areas of Sov. Union G/I	[REDACTED]	M/Ag/RR	31 Oct 57	Dec 57	Writing half completed.
	25X1A					

NIS Coordination Staff - 2 December 1957
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1479	NIS 29 ^M Jordan	[REDACTED]	22 Oct 56 25X1A	Apr 57	Nov 57	All contributions received. Will go to OBI in December.
		25X1A				
60.1480	NIS 15 Switzerland	[REDACTED]	22 Oct 56 25X1A	May 57	Dec 57	All contributions received. Will go to OBI in January.
		25X1A				
60.1481	NIS 31 ^M 25X1A	[REDACTED]	22 Oct 56	July 57	Jan 58	All contributions received except CIA.
		25X1A				
60.1482	NIS 77 Panama	[REDACTED]	22 Oct 56 25X1A	Sept 57	Mar 58	All contributions received except CIA and HO-Oceanography text.
		25X1A				
60.1483	NIS 34 Afghanistan	[REDACTED]	22 Oct 56 25X1A	Nov 57	Apr 58	All contributions received except CIA text and ACIC graphics
		25X1A				
60.1484	[REDACTED]	[REDACTED]	22 Oct 56	Jan 58	June 58	
	25X6					
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	
60.1566	NIS 2 Ireland		15 July 57	May 58	Nov 58	

NIS Coordination Staff - 2 December 1957
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Contribution Due OBI	Remarks
60.1567	NIS 102 SW Pac. Is.		15 Jul 57	Jun 58	Jan 59	
60.1568	 25X6		15 Jul 57	Aug 58	Feb 59	
60.1569	 25X6		15 Jul 57	Sept 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30 ^M Iraq		15 Jul 57	Nov 58	Jun 59	

NIS Coordination Staff - 2 December 1957
Section 19 of Chapter I

Project No.	Project Title	25X1A9a	Date Initiated	Contribution		Remarks
		Coordinators		Due CIA	Due OBI	
60.1512	NIS 6 Luxembourg	[REDACTED]	25 Feb 57 25X1A	16 Dec 57	Jan 58	Contributions received: AWS and USASIA.
60.1513	NIS 17 Italy	[REDACTED]	25 Feb 57	15 Jan 58	Feb 58	
60.1514	NIS 48 Morocco		25 Feb 57	14 Feb 58	Mar 58	Contributions received: CIA.
60.1515	NIS 29 Jordan		25 Feb 57	14 Mar 58	Apr 58	
60.1516	[REDACTED]	25X6	25 Feb 57	15 May 58	Jun 58	

Soviet Mapping Intelligence Staff
2 December 1957


Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
69.908	[REDACTED] Contract		25X1A5a1			ER-6, 12, 13, and 14 yet to be published.
69.1189	Intel. Col. Manual in Geodesy, Photogram. and Cartog. CIA/RR-GR		Self-initiated 25X1A9a	Oct 53		Air Force and DD/P have expressed considerable interest in the completion of this. Delayed.
69.1279	Satellite Geodetic Activity since Sofia Conf.	[REDACTED]	Self-initiated	Nov 54		Delayed.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated 25X1A	Mar 55	Open	Consultant is reviewing.
60.1361	Intel. Research Antarctica	[REDACTED]	Self-initiated 25X1A	Jul 55	Continuing	
60.1362	Intel. Research IGY	[REDACTED]	Self-initiated 25X1A	Jul 55	Continuing to 1959	
69.1415	Contrib. geodesy, cartog., gravimetry	[REDACTED] Consul-tants	CMIC via [REDACTED] 25X1A9a	Mar 56	Continuing	
69.1577	Accuracy of target positioning inside USSR - G/E	[REDACTED]	Navy	5 Aug 57	Nov 1957	Staff Chief is reviewing draft.

Soviet Mapping Intelligence Staff
(Western Hemisphere Branch)
2 December 1957

25X1A

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
66.1185	Railroads of Latin America, G/E-76 and MR-54	[REDACTED]	Self-initiated	Sep 53		G/E-76 in Reproduction (multilith).
		25X1A				
66.1186	Survey, No. Am. Arctic/Subarctic Research	[REDACTED]	Self-initiated	Sep 53	Open	
		25X1A				
66.1257	International Boundaries, Lt. Am. CIA/RR-G	[REDACTED]	Inter-Am. Geodetic Survey Liaison Of.	28 May 54	I 1958	Map 25936. Is ready for final author-editor check.
			25X1A			
66.1314	Clarification, Lt. Am. Boundary Problems.	[REDACTED]	AMS	10 Feb 55	Continuing	
60.1482	NIS 77 Panama Ch. IX			22 Oct 56		Contribution due GG/C September 57. [REDACTED] submitted his work on NIS 77 Ch. IX.
		25X1A				
60.1568	[REDACTED] Ch. IX	25X6		15 Jul 57		Contribution due GG/C August 58.

Thomas - 2 December 1957

Project No.	Project Title	Analyst	Requester	Date Initiated	Due Date	Status of Work
60.1595	Civil Div. of USSR and Asia G/E	 25X1A9a	Pearcy, State	18 Oct 57	ASAP	Completed in draft form 22 November.
60.1596	Ditto Africa G/E					About 1/4 complete.
60.1597	Ditto Europe G/E					
60.1598	Ditto Oceania G/E					
60.1599	Ditto W. Hemisphere G/E					